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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that received a construction allocation in Fiscal Year (FY) 2005-06. 
 
Between July 2005 and April 2006, the California Transportation Commission (Commission) 
allocated $49,281,000 to construct 88 locally-administered STIP projects.  As of September 13, 2006, 
55 projects totaling $28,588,000 have been awarded.  Two projects totaling $876,000 have been 
cancelled, and the funds will lapse. 
 
There are 31 remaining projects, totaling $19,817,000, that have not yet been awarded under the 
FY 2005-06 Allocation Plan criteria timeframe of six months.  Contracts for 26 projects are 
expected to be awarded on time.  Extensions for three of the projects were previously granted by 
the Commission, and two agencies are requesting concurrent time extensions for two projects 
under Reference No. 2.8b.(1). 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and 
Criteria requiring agencies receiving an allocation for construction in FY 2005-06 to award the 
contract within six months or request a time extension.  The policy also requires the receiving 
agencies to report back after four months from the time of vote as to the status of award. 
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Agency Name Project Title PPNO
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

City of Placentia Placentia Avenue Grade Separation, Melrose 
Avenue Grade Separation and Bradford 
Avenue Crossing Closure

12-9656 29-Sep-05 30-Sep-06 (1) $2,200,000 The project will be awarded by the 
extended deadline.

San Gabriel San Gabriel Boulevard Master Plan of 
Improvements

07-3434 3-Nov-05 31-May-07 (2) $297,000 The project will be awarded by the 
extended deadline.

Los Angeles Cultural Crescent Blue Line Entrance and 
Parking

07-3181 15-Dec-05 31-Dec-06 (2) $303,000 The project will be awarded by the 
extended deadline.

Whittier Historic Whittier Depot Surface 
Transportation Museum

07-3633 16-Mar-06 30-Sep-06 $99,000 The project will be awarded on time.

County of Lake Merritt Road Bridge 01-3031R 27-Apr-06 31-Oct-06 $571,000 A 6-month time extension is being 
requested under 2.8b.(1)

Crescent City Harding Avenue Rehabilitation 01-1024R 27-Apr-06 31-Oct-06 $150,000 The project will be awarded on time.

Clearlake Midtown Street Overlay 01-3021P 27-Apr-06 31-Oct-06 $360,000 The project will be awarded on time.

City of Tulelake Modoc Street, F Street  Rehabilitation 02-2290 27-Apr-06 31-Oct-06 $325,000 The project will be awarded on time.

City of Yreka Collector and Residential Street Cape Seal 02-2298 27-Apr-06 31-Oct-06 $575,000 The project will be awarded on time.

City of Yreka Fairlane Road Rehabilitation 02-2294 27-Apr-06 31-Oct-06 $595,000 The project will be awarded on time.

City of Yreka Oberlin Road Rehabilitation 02-2292 27-Apr-06 31-Oct-06 $328,000 The project will be awarded on time.

Town of Fort Jones Calock, Newton, Don and Allison 
Rehabilitation

02-2287 27-Apr-06 31-Oct-06 $327,000 The project will be awarded on time.

Plumas County Beckwourth Roadway Rehabilitation 02-2045 27-Apr-06 31-Oct-06 $2,472,000 The project will be awarded on time.

Yreka City Greenhorn Road Rehabilitation            02-2215 27-Apr-06 31-Oct-06 $638,000 The project will be awarded on time.

Modoc County County Road 1 Rehabilitation 02-2264 27-Apr-06 31-Oct-06 $735,000 The project will be awarded on time.

Hollister City Wide Street and Road Rehabilitation 05-1187 27-Apr-06 31-Oct-06 $4,500,000 The project will be awarded on time.

Lemoore Lemoore - Overlay # 2 06-8530 27-Apr-06 31-Oct-06 $395,000 The project will be awarded on time.

Corcoran Corcoran - Overlay #2 06-8540 27-Apr-06 31-Oct-06 $1,200,000 The project will be awarded on time.

Avenal Kern Street Reconstruction 06-8588 27-Apr-06 31-Oct-06 $139,000 The project will be awarded on time.

Avenal Kern Street Reconstruction 06-8589 27-Apr-06 31-Oct-06 $180,000 The project will be awarded on time.

Avenal Whitney Street Reconstruction 06-8595 27-Apr-06 31-Oct-06 $143,000 The project will be awarded on time.

Avenal Third Avenue Reconstruction 06-8597 27-Apr-06 31-Oct-06 $113,000 The project will be awarded on time.

Avenal Orange Street Reconstruction 06-8598 27-Apr-06 31-Oct-06 $166,000 The project will be awarded on time.

Avenal Ventura Street Reconstruction 06-8590 27-Apr-06 31-Oct-06 $176,000 The project will be awarded on time.

Avenal Union Avenue Reconstruction 06-8592 27-Apr-06 31-Oct-06 $262,000 The project will be awarded on time.

Avenal Fremont Street Reconstruction 06-8593 27-Apr-06 31-Oct-06 $139,000 The project will be awarded on time.

Avenal Shasta Street Reconstruction 06-8594 27-Apr-06 31-Oct-06 $139,000 The project will be awarded on time.

City of San Joaquin Main Street Landscaping 06-B002D 27-Apr-06 31-Oct-06 $231,000 The project will be awarded on time.

City of Calabasas Route 101 Bike Lane Gap Closure 07-3147 27-Apr-06 31-Oct-06 $559,000 A 6-month time extension is being 
requested under 2.8b.(1)

City of Fullerton Lemon Street Landscaping Enhancement 12-2134H 27-Apr-06 31-Oct-06 $1,000,000 The project will be awarded on time.

City of Fullerton Lemon Street Median Enhancement 12-2134I 27-Apr-06 31-Oct-06 $500,000 The project will be awarded on time.

Total $19,817,000

(1) This is an extended deadline approved in March 2006 (Waiver-06-08).
(2) These are extended deadlines approved in June 2006 (Waiver-06-26).


